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MEMPHIS. Bringing projects to the SBC Executive Sub-Committee

(Demolition, Relocation, or Change in source of funding)

Capital Projects Management
12/11/2017

CPD

Prepare request for action and
submit to OSA

Demolition

Deadline
Monday before previous month ESC meeting

CPD

Background research, Revisions, Compilation, and Presentation finishing

ESC Staff Sub-Committee
Review of requested item
CPD makes final revisions

SBC Executive Sub-Committee Meeting

Normally meets
3rd Monday




